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Poire #004--, 

Walnut Avenue Lead Site 
338 Walnut Ave., S.E. 
Roanoke, VA 

Attn: Karen Melvin, Dennis Carney and C 

I. Situation: (As of 1300 hours, Friday, November 21 , 1997) 

A. Continuing to monitor PRP compliance with AOC. 

B. Personnel on Site: 1 SATA 

C. Weather: Clear and Cold 

II. Actions Taken 

A. RBS-15 again re-excavated. Confirmation samples revealed levels above the 1000 mg/kg 
RRG for lead. Area will be re-excavated. 

B. Excavated FSAIFPA along riverbank. Analytical results from confirmatory samples 
showed levels above RRG for lead. Area will be re-excavated 

C. OSC explained the need for considering a deed restriction on the FSA/FPA portion of the 
Site if the building 's or river bank's stability was threatened because of the excavation. 

D. An area in the FSA/FP A along the river bank was found to have a large volume of lead 
paint and lead pain container carcasses. Huggins and Associates, Cycle Sytems ' 
consultant, is evaluating the disposal/treatment options for this material including 
crushing the chunks of lead paint into smaller pieces and treating the crushed material 
with the Forrester lead On-Site treatment process. 

E. Thus far, 115 truckloads of treated material have been transported to USA Waste, located 
in Amelia, VA, including 63 truckloads this week. 

F. Eight samples of post-treated material were obtained and analyzed to verify effectiveness 
of the treatment process prior to transport for disposal. All results were below 5 ppm 
lead. 

III. Future Actions 

A. Continue perimeter and personal air monitoring as necessary. 

B. Re-excavate and re-sample FFA, FPA and RBA. 



C. Continue treating previously stockpiled material and post-treatment confirmation analysis 
prior to transport for disposal. 

D. Continue to transport treated materials to USA Waste for disposal. 

E. Continue to monitor PRP compliance with AOC. 

Mikal Shabazz, OSC 
US EPA Region III 
Philadelphia, PA 


